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Status
� Quality Standards.

− Drafted and ballot completed.
− Release in 2 weeks.

� Engineering Change (drawings….)
− Work ongoing mainly to accommodate serialisation requirements

� Implementation Plan - R-R factories.
− On plan. Capability by year end to mark parts.

� Implementation Planning - Supply Chain.
− Supplier workshops now completed. Third one is Oct 22
− More to be planned for 2004.
− Plans to visit R-R partners (Turbomeca – France)



Issues  Challenges
� Quality Standards.

− More harmonisation required between ATA and MIL STD.
− Engine Manufacturers need ability for direct input to MIL STD
− Issues with MFR – still.
− MIL STD quality requirements need to reflect marking process 

capability.
� Engineering Change

− Need to resolve serialisation criteria.
� Implementation Dates

− New date changes need to be communicated through R-R supply 
chain.

� General
− There seems to be difficulty and inconsistency from DoD PM’s and 

DoD CO’s on how to instruct and implement UID.
− How do we cover existing contracts? 


